

Template Manufacturing Plan

17.04.2024

Project manager

Project dates

01.09.2023 - 10.05.2024

Completion

0%

Tasks

16

Resources


0

Tasks

2

Name	Begin date	End date
Design	01.09.23	11.12.23
Vehicle Dynamics Simulation - Suspension	01.09.23	15.09.23
Suspesnsion Geomery Freeze	18.09.23	18.09.23
Cooling System Integration	13.10.23	30.10.23
Driver Ergonomics Freeze	30.11.23	30.11.23
Powertrain	03.10.23	11.12.23
Powertrain Selection	03.10.23	06.11.23
Integration	07.11.23	11.12.23
Manufacturing	20.10.23	02.04.24
A-arms	20.10.23	06.11.23
Welding Jig	15.12.23	18.01.24
Chassis Welding	19.01.24	08.02.24
Rolling Chassis	03.04.24	03.04.24
Testing	08.04.24	09.05.24
Inaugural Ride	08.04.24	08.04.24
Testing Phase	12.04.24	09.05.24

Gantt Chart



Resources Chart

